Contra Costa Canal Pumping Plant
Fish Screen Structure Project Update

A\\\\\\\ CONTRA COSTA

WATER DISTRICT

February 17, 2011
Rachel Martin, Contra Costa Water District



Overview

Constructing a fish screen at the Rock Slough Intake to the
Contra Costa Canal

American Recovery and Reinvestment Act (ARRA) funding

Joint project implementation — Reclamation (owner) and
Contra Costa Water District (operator)



Program Goals & Authorities

The project goals are to mitigate fishery impacts with operational
changes and installation of structures including a fish screen.

Authorities for program operation include:
CVPIA Section 3406 (b)(5),”....Develop and implement a program to
mitigate for fishery impacts resulting from operations of the Contra
Costa Canal Pumping Plant No. 1. Such a program shall provide for
construction and operation of fish screening and recovery facilities,
and for modified practices and operations.”

Project is consistent with the 2004 Los Vaqueros BO extension which
requires that a fish screen be built at Rock Slough.

Fulfill legal requirements of the U.S. Fish and Wildlife Service’s 2008
Biological Opinion for the threatened Delta smelt.



Program Benefits

The construction of a fish screen will:

Complete CVPIA requirements in Section 3406(b)(5)

and the previously mentioned Biological Opinions
(BOs).

Minimize the entrainment of fish resources associated
with the diversion of water at the Rock Slough Intake
of the Contra Costa Canal.

Reduce potential predation on target species in the
Rock Slough Intake.

Delta Smelt
Fall and Winter-run Chinook Salmon



Program Budget

(b)(5) Contra Costa

FY 2010 Obligations
W&RR: $19,638
ARRA: $16,134,822
Bay-Delta: $2,715
Total Obligations FY 2010: $16,157,175

FY 2011 Budget Request
W&RR: $3,803,000
ARRA: $25,676,000
Total Obligations FY 2011 requested are: $29,479,000



Project Vicinity
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FY 10 Accomplishments

« Land acquisition
« Completion of Design
 Start of Construction
« Levee construction
» Bypass facilities
 Fish screen foundations



FY11 Planned Tasks

« Completion of Construction
» Fish screen structure
» Mechanical and Electrical components
« Startup and Testing

« Monitoring and Evaluation

FY12 — Construction Closeout
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Project Timeline

1997-8 — Environmental Assessment and design
2001 — Phase 1 construction - site prep

2009 - Funding; design revisions

2009-10 - Phase 2 construction - levees and bypass
2010-12 — Phase 3 construction - fish screen

15



J. Carl Dealy, Project Manager

U. S. Dept. of the Interior, Bureau of Reclamation
SCCAQ, Tracy Office

(209) 836-6236

JCDealy@usbr.gov

Rachel Martin , Project Manager

Contra Costa Water District
(925) 688-8113

rmartin@ccwater.com
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